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DEVELOPMENT OF A RISK-BASED SANITARY AND PHYTO-SANITARY  

IMPORT AND EXPORT CONTROL SYSTEM FOR BELIZE  

PROCUREMENT PLAN  

  

I.  GENERAL  

  

Project Information   
  

Country:       Belize  

  
Grantee:     Government of Belize  

  

Project Name:   Development of a Risk-based Sanitary and Phyto-Sanitary (SPS) 
Import and Export Control System for Belize  

  
Executing Agency:    Belize Agriculture Health Authority (BAHA)  

  

Bank’s Approval Date of the Procurement Plan:  December 2021.  

  
Period Covered by This Procurement Plan:  May 2022 - March 2023   

  

II.  GOODS AND WORKS AND NON-CONSULTING SERVICES  

  
1. Prior Review Threshold: Procurement decision subject to prior review by the Bank:   

  

  Procurement Method  Prior Review Threshold  Comments  

1.  Limited Bidding (LB)  >25,000    

  
2. Reference to (if any) Project Operational/Procurement Manual: Procurement Policy 

for Projects Financed by CDB (November 2019), and Procurement Procedures for 
Projects Financed by CDB (January 2021).  

  

3. Any Other Special Procurement Arrangements: N/A.  
  

4. Procurement Packages with Methods and Time Schedule  

  



Grant Agreement No. GA74/BZE: Development of a Risk-Based Sanitary and Phytosanitary 

Import and Export Control System for Belize 

 

1.   2.   3.  4.  5.  6.  7. 

Ref. 

No. 

Contract 

Description 

Procurement 

Method 

Pre- 

qualification 

(Yes/No) 

Bank 

Review 

(Prior/Post) 

Expected Bid- 

Opening/ 

Commencement 

Date 

Comments 

1   Purchase and 

delivery of 

ICT equipment 

(hardware and 

software)  

Limited 

Bidding (LB) 

No  Prior  September 2022  To be delivered 

to Belize 

   
  

II.  CONSULTING SERVICES  

  
1. Prior Review Threshold: Procurement decision subject to prior review by the Bank:   

  

  Selection Method  Prior Review Threshold  Comments  

1.  Individual Consulting Selection 

(ICS)  

ALL    

  
2. Reference to (if any) Project Operational/Procurement Manual: Procurement Policy 

for Projects Financed by CDB (November 2019), and Procurement Procedures for Projects 
Financed by CDB (January 2021).  

  

3. Indicative Procurement Packages with methods:  

  

1  2  3 4 5 6 7 

Ref. 

No. 

Description of Assignment Selection 

Method 

Review 

by Bank 

Expected 

Proposal 

Submission 

Date 

Expected 

Start Date 

Comments 

1.  Consultancy Services - 
Design of web-based 
Inspection Management  

System  

ICS  Prior  May 2022  June 2022    

2.  Consultancy Services - Risk-

based SPS Import and Export 

Control Framework 

(RSIECF)  

ICS  Prior  July 2022  August 

2022  

  

3.  Consultancy Services for 

procurement of equipment 

and software  

ICS  Post  August 2022  September 

2022 

  

 


